Pratham P Mudakavi | PES2UG24CS369 | Section G

Community Lost & Found Matching Network

I created a company-managed Scrum project in Jira called Community Lost & Found Matching Network with 4 Epics and 11 User Stories. The work was organized across two sprints, with Sprint 1 completed and Sprint 2 currently in progress.

Short Reflection

1. Did the estimates reflect the actual effort?

Mostly yes. The higher-point stories were used for functionality involving intelligent lost-and-found matching, secure communication, ownership verification, and suspicious-claim investigation, as these features involve more complexity and uncertainty.

2. Was the backlog prioritized well?

Yes. The backlog was prioritized so that the core lost-and-found functionality was addressed first. Lost item reporting, intelligent matching, and match verification were prioritized before features such as resolution, trust management, and suspicious-claim investigation, since the later features depend on the earlier workflow being established.

3. Did the sprints follow the plan?


Sprint 1 was completed successfully with 5 User Stories totaling 24 story points. Sprint 2 was then started with the next set of work items focused on match verification and secure communication.

4. What did the burndown charts show?


Sprint 1 reached zero remaining story points, indicating that all planned Sprint 1 work was completed. The chart showed relatively sharp changes because the work items were moved through the workflow quickly during the lab simulation.

The following pages contain the required screenshots from Jira.


Jira List - Epics and completed User Stories




Sprint 1 Report - 24 story points completed



Sprint 2 Report - 34 story points completed




Sprint 1 Burndown Chart



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 12:22 PM	CLFMN-5	Sprint start		5		
	CLFMN-6			8		
	CLFMN-7			5		
	CLFMN-8			3		
	CLFMN-9			3		
	Total					24
25/Aug/26 12:26 PM	CLFMN-5	Burndown	Issue completed		5	19
25/Aug/26 12:27 PM	CLFMN-6	Burndown	Issue completed		8	11
	CLFMN-7	Burndown	Issue completed		5	6
25/Aug/26 12:28 PM	CLFMN-8	Burndown	Issue completed		3	3
	CLFMN-9	Burndown	Issue completed		3	0
25/Aug/26 12:31 PM	CLFMN-5	Sprint ended by samarth ramesha				0
	CLFMN-6					0
	CLFMN-7					0
	CLFMN-8					0
	CLFMN-9					0
	Total					0

Sprint 2 Burndown Chart



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 12:31 PM	CLFMN-10	Sprint start		8		
	CLFMN-11			5		
	CLFMN-12			5		
	CLFMN-13			3		
	CLFMN-14			5		
	CLFMN-15			8		
	Total					34
25/Aug/26 1:19 PM	CLFMN-10	Burndown	Issue completed		8	26
25/Aug/26 1:20 PM	CLFMN-11	Burndown	Issue completed		5	21
25/Aug/26 1:21 PM	CLFMN-12	Burndown	Issue completed		5	16
	CLFMN-13	Burndown	Issue completed		3	13
	CLFMN-14	Burndown	Issue completed		5	8
	CLFMN-15	Burndown	Issue completed		8	0
25/Aug/26 1:23 PM	CLFMN-10	Sprint ended by samarth ramesha				0
	CLFMN-11					0
	CLFMN-12					0
	CLFMN-13					0
	CLFMN-14					0
	CLFMN-15					0